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December 10, 2006

Mr. Timothy Fischer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report November 1 — November 30, 2006

Dear Mr. Fischer:

Enclosed is the Sauget Sites Area I Monthly Report for the November 2006 reporting
period. This submittal is in fulfillment of the monthly requirements of Section 2.4
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget
Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,

A

Steven D. Smith
Project Coordinator

cc: Kevin Turner — USEPA
Tim Gouger - USACE
Sandra Bron - I[EPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

AQC - EECA / RIFS
Status Report
Date of Report: December 10, 2006
Period Covered: November 1, 2006 - November 30, 2006

Work Performed during the Reporting Period

Conditional approval of the plan to carry out a soil vapor investigation was received on
August 26, 2006. However, in subsequent discussion with the analytical laboratory, it
was determined that the 1-liter sample containers required by the Work Plan could not be
used because the laboratory could not certify these containers as being clean (an
additional requirement of the Work Plan). Approval for the use of 6-liter containers was
sought on October 9" and the Agency approved this request on October 10", At the
same time, approval was also granted for the use of helium for leak detection. The
approval for the changes was conditional on the submission of a revised Work Plan
incorporating these and previously approved changes. The revised plan was submitted on
October 24" and comments from the Agency were received on November 2,

Responses to those comments were submitted on November 10" and the proposed
changes to the Work Plan were approved by the Agency on November 16™. At that time,
the Agency also approved the start of field activities in advance of the submission of a
revised Work Plan. Soil vapor sampling activities started on November 29, but were
temporarily halted on November 30™ because of bad weather. Sampling resumed on
December 4™,

Three reports of completed investigations (the Evaluation of Buried Drums, The DNAPL
Characterization and Remediation Study, and the Mass Flux Estimates report) were also
approved in the September 12, 2006 letter from the Agency, as was the Work Plan for
DNAPL recovery at BR-1. The activities described in that Work Plan began on October
31* and rehabilitation of BR-I was completed on November 2™, A down-hole pump was
installed in the well and tested on November 17™ and all recoverable DNAPL was
removed from the well on November 21, A total of approximately 22 gallons of liquid
were removed, of which about 6 gallons were DNAPL. The well was pumped again on
November 28", at which time 16.75 gallons of liquid were removed. This included about
7.75 gallons of DNAPL. The well will be pumped weekly for another 13 weeks in order
to evaluate the rate of DNAPL recovery. The next pumping event is scheduled to occur
on December 5%
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A Work Plan for investigations in the utility corridors between sites H and L was
submitted to the Agency on September 29" and is being reviewed.

A meeting with the Agency is scheduled for December 8, 2006.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

e Complete soil vapor sampling and analyze samples

e Continue to pump and remove liquids from BR-I and install an extraction pump in
this well once the fluid levels have stabilized.

Submittal Status

No submittals are planned for the next reporting period.
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